

IARC587 Build Schedule

Mon 2010-05-10

1pm - 8pm milling

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Wed 2010-05-12

1pm - 8pm milling and rough cuts

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Fri 2010-05-14

1pm - 5pm mill & rough cut shelf stock

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

5pm - 8pm angle/shape side panels

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Mon 2010-05-17

1pm - 5pm angle/curve side panels

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

5pm - 8pm miter-cut shelf stock

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Tue 2010-05-18

10am - 12pm smooth/shape side panels (Lawrence shop)

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

6:30pm - 8:30pm size, cove & angle top

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Wed 2010-05-19

1pm - 8pm cove & angle top / side & top joinery

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Thu 2010-05-20

10am - 12pm smooth/shape side panels (Lawrence shop)

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

5:30pm - 8:30pm side joinery

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Fri 2010-05-21

1pm - 8pm side joinery / shelf joinery

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Sat 2010-05-22

11am - 5pm pin operable panels / unforeseen joinery / dry fit all parts

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

IARC587 Build Schedule

Sun 2010-05-23

11am - 5pm Sanding & Assembly

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Mon 2010-05-24

1pm - 8pm Sanding & Assembly

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Tue 2010-05-25

10am - 12pm contingency (Lawrence shop)

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

6:30pm - 8:30pm sanding & assembly

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Wed 2010-05-26

1pm - 8pm Joint Cleanup / fixes / re-gluing

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Thu 2010-05-27

10am - 12pm contingency (Lawrence shop)

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

5:30pm - 8:30pm Contingency

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Fri 2010-05-28

1pm - 8pm Final Sanding

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Sat 2010-05-29

11am - 5pm Finishing

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Sun 2010-05-30

11am - 5pm Contingency

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Mon 2010-05-31

1pm - 8pm Finishing

| **Creator:** membership@errabundi.net for IARC587 Build Schedule

Wed 2010-06-02

1pm - 8pm Contingency

| **Creator:** membership@errabundi.net for IARC587 Build Schedule